

## Title II Implementation and Timeline

By April – May 2026	<ul style="list-style-type: none"> <li>• Create a public facing webpage Accessibility Compliance</li> <li>• Draft implementation timeline</li> <li>• Collect and maintain a list of Accessible tools &amp; resources</li> <li>• Share District-wide communication about Title II</li> <li>• Finalize and create a Title II Taskforce</li> <li>• Attend Governance Group Meetings providing general information about Title II</li> </ul>
By June - July 2026	<ul style="list-style-type: none"> <li>• Continue to establish and create a public facing webpage Accessibility Compliance</li> <li>• Transfer over to Adobe Create adding College of the Sequoias branding</li> <li>• Continue District-wide communication about Title II</li> </ul>
By August – September 2026	<ul style="list-style-type: none"> <li>• Fall semester communication including tools and resources</li> <li>• Offer District-wide trainings on Title II compliance</li> <li>• Finalize and publish Accessibility Compliance webpage</li> </ul>
By October – November 2026	<ul style="list-style-type: none"> <li>• Additional training sessions added based on District needs</li> <li>• Department &amp; Program individual Training Sessions will be available</li> <li>• Continued accessibility spot checking on District website, promotional flyers, video content</li> </ul>
By December 2026	<ul style="list-style-type: none"> <li>• Implementation changes or updates as needed</li> <li>• Continued accessibility spot checking</li> <li>• Accessibility Compliance webpage changes or updates as needed</li> <li>• Continued District-wide communication</li> </ul>

\*Timeline subject to change. 4/9/2026